
Georgia Date:

User: krender Department of Transportation Page 1 of 11

Pay Period: 08/01/2016

to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0032

09/08/2016

Contract Location: Time Allowed:

ORTH BYPASS) BEGINNING AT SR 18 AND EXTENDING TO SR 22 

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone: (770)985-0600 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

12/13/2013

12/27/2013

04/02/2014

04/08/2014

06/06/2014

00/00/0000

00/00/0000

1156 Days

06/06/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 04   

Elapsed Calender Days:

Percent Time: 75.87

877 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$42,166,751.53

$41,444,694.94

$7,984,272.16

81.01%

Counties:

Jones

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

322540-      $42,166,751.53 $41,444,694.94 $7,984,272.16 81.07% $2,174,002.37

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 11

Pay Period: 08/01/2016

to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0032

09/08/2016

Project Number: 322540-      SR 899 (GRAY NORTH BYPASS) - RDWY CONSTRUCTION

 

STP00-0004-02(031)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $27,328,656.69 $25,589,454.79 $1,739,201.90

Non-Participating $6,832,164.12 $6,397,363.65 $434,800.47

Total Earnings $34,160,820.81 $31,986,818.44 $2,174,002.37

Stockpiled Materials $21,658.56 $21,658.56 $0.00

Gross Earnings $34,182,479.37 $32,008,477.00 $2,174,002.37

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $34,182,479.37 $32,008,477.00

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $2,174,002.37

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 11

Pay Period: 08/01/2016

to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0032

09/08/2016

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0009 635-1000     BARRICADES LF  96.000 .000

 97.250 120.000

 

 

120.000 $11,670.00 $11,670.00

0020 310-1101     GR AGGR BASE CRS, INCL MATL TN  186,217.000 187,620.760

 16.500 .000

 

 

187,620.760 $.00 $3,095,742.54

0024 310-1101     GR AGGR BASE CRS, INCL MATL TN  14,643.000 10,899.780

 16.500 4,779.480

 

 

15,679.260 $78,861.42 $258,707.79

0025 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  10,177.000 7,187.580

MATL & H LIME 78.000 1,170.330

 

 

8,357.910 $91,285.74 $651,916.98

0030 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  6,789.000 2,955.090

TL & H LIME 66.750 1,670.070

 

 

4,625.160 $111,477.17 $308,729.43

0035 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  13,065.000 10,498.432

L & H LIME 65.750 3,031.144

 

 

13,529.576 $199,297.72 $889,569.62

0040 413-1000     BITUM TACK COAT GL  11,364.000 5,368.000

 3.550 1,027.000

 

 

6,395.000 $3,645.85 $22,702.25

0055 436-1000     ASPHALTIC CONCRETE CURB - LF  20,415.000 5,892.000

 6.950 7,875.000

6 IN

 

13,767.000 $54,731.25 $95,680.65

0110 641-1200     GUARDRAIL, TP W LF  35,046.000 1,786.130

 16.250 2,718.000

 

 

4,504.130 $44,167.50 $73,192.11



Georgia Date:

User: krender Department of Transportation Page 4 of 11

Pay Period: 08/01/2016

to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0032

09/08/2016

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0120 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  34.000 1.000

 1810.000 1.000

 

 

2.000 $1,810.00 $3,620.00

Category Amount: $596,946.65 $5,411,531.37

Category Number: 0030 DRAINAGE

0141 700-9400     NATIVE RESTORATION AND RIPARIAN SEEDING AC  1.000 1.079

 2940.000 .000

 

 

1.079 $.00 $3,172.26

0146 999-3155     DRY SWALE EDGE DRAIN LF  4,651.000 .000

 56.750 4,191.000

 

 

4,191.000 $237,839.25 $237,839.25

0151 207-0203     FOUND BKFILL MATL, TP II CY  1,724.000 2,722.965

 42.500 .000

 

 

2,722.965 $.00 $115,726.01

0156 500-3101     CLASS A CONCRETE CY  4,447.000 5,366.054

 430.000 .000

 

 

5,366.054 $.00 $2,307,403.22

0161 511-1000     BAR REINF STEEL LB  604,599.000 682,708.603

 0.780 213.592

 

 

682,922.195 $166.60 $532,679.31

0171 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  11,056.000 12,313.919

 28.000 .000

 

 

12,313.919 $.00 $344,789.73

0176 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  1,153.000 1,226.680

 38.250 .000

 

 

1,226.680 $.00 $46,920.51



Georgia Date:

User: krender Department of Transportation Page 5 of 11

Pay Period: 08/01/2016

to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0032

09/08/2016

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 DRAINAGE

0181 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  54.000 60.000

 53.000 .000

 

 

60.000 $.00 $3,180.00

0186 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  91.000 289.683

 72.500 .000

 

 

289.683 $.00 $21,002.02

0191 550-1420     STORM DRAIN PIPE, 42 IN, H  1-10 LF  188.000 192.700

 93.250 .000

 

 

192.700 $.00 $17,969.28

0206 550-2360     SIDE DRAIN PIPE, 36 IN, H  1-10 LF  28.000 70.000

 44.750 .000

 

 

70.000 $.00 $3,132.50

0216 550-4118     FLARED END SECTION 18 IN, SIDE DRAIN EA  6.000 10.000

 351.000 .000

 

 

10.000 $.00 $3,510.00

0251 668-2100     DROP INLET, GP 1 EA  85.000 66.500

 1490.000 10.500

 

 

77.000 $15,645.00 $114,730.00

Category Amount: $253,650.85 $3,752,054.09

Category Number: 0040 PERMANENT EROSION CONTROL

0271 163-0240     MULCH TN  9,010.000 1,239.500

 69.250 22.750

 

 

1,262.250 $1,575.44 $87,410.81

Category Amount: $1,575.44 $87,410.81

Category Number: 0030 DRAINAGE

0276 500-3200     CLASS B CONCRETE CY  325.000 145.713

 332.000 76.729

 

 

222.442 $25,474.03 $73,850.74



Georgia Date:

User: krender Department of Transportation Page 6 of 11

Pay Period: 08/01/2016

to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0032

09/08/2016

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 DRAINAGE

0286 511-1000     BAR REINF STEEL LB  80,081.000 43,432.554

 0.780 471.192

 

 

43,903.746 $367.53 $34,244.92

Category Amount: $25,841.56 $108,095.66

Category Number: 0040 PERMANENT EROSION CONTROL

0291 603-2036     STN DUMPED RIP RAP, TP 1, 36 IN SY  483.000 533.334

 55.250 .000

 

 

533.334 $.00 $29,466.70

0296 603-2180     STN DUMPED RIP RAP, TP 3, 12 IN SY  297.000 1,252.667

 28.500 .000

 

 

1,252.667 $.00 $35,701.01

0301 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  8,396.000 10,551.174

 36.250 252.000

 

 

10,803.174 $9,135.00 $391,615.06

0306 603-7000     PLASTIC FILTER FABRIC SY  9,176.000 10,982.944

 4.450 .000

 

 

10,982.944 $.00 $48,874.10

0316 700-6910     PERMANENT GRASSING AC  180.000 111.663

 956.000 9.170

 

 

120.833 $8,766.52 $115,516.35

0326 700-8000     FERTILIZER MIXED GRADE TN  108.000 47.713

 630.000 4.500

 

 

52.213 $2,835.00 $32,894.19

0336 710-9000     PERMANENT SOIL REINFORCING MAT SY  20,266.000 5,131.555

 4.050 4,852.443

 

 

9,983.998 $19,652.39 $40,435.19



Georgia Date:

User: krender Department of Transportation Page 7 of 11

Pay Period: 08/01/2016

to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0032

09/08/2016

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 PERMANENT EROSION CONTROL

0341 716-2000     EROSION CONTROL MATS, SLOPES SY  280,138.000 268,157.670

 0.920 17,473.610

 

 

285,631.280 $16,075.72 $262,780.78

Category Amount: $56,464.63 $957,283.38

Category Number: 0050 TEMPORARY EROSION CONTROL

0346 163-0232     TEMPORARY GRASSING AC  90.000 118.062

 210.000 .000

 

 

118.062 $.00 $24,793.02

0356 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  55,462.000 17,316.375

 3.350 444.000

 

 

17,760.375 $1,487.40 $59,497.26

0361 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  79.000 242.250

/SAND BAGS 277.000 .000

 

 

242.250 $.00 $67,103.25

0366 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  53.000 147.750

 449.000 .000

 

 

147.750 $.00 $66,339.75

0371 165-0110     MAINTENANCE OF ROCK FILTER DAM EA  53.000 261.000

 180.000 .000

 

 

261.000 $.00 $46,980.00

0376 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  12,369.000 10,128.300

 14.750 30.000

 

 

10,158.300 $442.50 $149,834.93

0401 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 3.000

 1900.000 .000

79+00

 

3.000 $.00 $5,700.00



Georgia Date:

User: krender Department of Transportation Page 8 of 11

Pay Period: 08/01/2016

to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0032

09/08/2016

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 TEMPORARY EROSION CONTROL

0411 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 3.000

 1900.000 .000

88+50

 

3.000 $.00 $5,700.00

0436 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  75.000 90.750

 141.000 1.500

 

 

92.250 $211.50 $13,007.25

0446 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  54,710.000 24,413.000

 0.520 110.000

 

 

24,523.000 $57.20 $12,751.96

0456 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  26.000 29.000

 531.000 .000

 

 

29.000 $.00 $15,399.00

0461 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  75.000 367.000

 47.500 3.000

 

 

370.000 $142.50 $17,575.00

0466 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  14.000 57.000

 284.000 .000

 

 

57.000 $.00 $16,188.00

0476 171-0010     TEMPORARY SILT FENCE, TYPE A LF  52,969.000 23,323.500

 1.700 1,254.750

 

 

24,578.250 $2,133.08 $41,783.03

0481 171-0030     TEMPORARY SILT FENCE, TYPE C LF  109,420.000 95,091.000

 2.800 805.500

 

 

95,896.500 $2,255.40 $268,510.20

Category Amount: $6,729.58 $811,162.65



Georgia Date:

User: krender Department of Transportation Page 9 of 11

Pay Period: 08/01/2016

to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0032

09/08/2016

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 DRAINAGE

0581 668-5000     JUNCTION BOX EA  7.000 9.000

 1670.000 .000

 

 

9.000 $.00 $15,030.00

Category Amount: $0.00 $15,030.00

Category Number: 0020 BRIDGES

0606 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  198.000 213.926

 17.500 .000

 

 

213.926 $.00 $3,743.71

0631 500-2100     CONCRETE BARRIER LF  996.000 1,000.000

 55.250 33.000

 

 

1,033.000 $1,823.25 $57,073.25

0641 507-9002     PSC BEAMS, AASHTO TYPE II, BR NO - LF  429.000 429.248

 111.000 .000

1 LT

 

429.248 $.00 $47,646.53

0646 507-9002     PSC BEAMS, AASHTO TYPE II, BR NO - LF  429.000 429.248

 111.000 .000

1 RT

 

429.248 $.00 $47,646.53

0661 511-1000     BAR REINF STEEL LB  71,052.000 71,052.000

 0.800 349.112

 

 

71,401.112 $279.29 $57,120.89

Category Amount: $2,102.54 $213,230.91

Category Number: 0040 PERMANENT EROSION CONTROL

0696 603-1050     STONE PLAIN RIP RAP FOR STREAM DETAILS, TYPE ATN  24.000 116.960

 152.000 .000

 

 

116.960 $.00 $17,777.92

Category Amount: $0.00 $17,777.92



Georgia Date:

User: krender Department of Transportation Page 10 of 11

Pay Period: 08/01/2016

to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0032

09/08/2016

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 TEMPORARY EROSION CONTROL

0701 163-0543     CONSTRUCT AND REMOVE STONE FILTER BERMLF  971.000 2,311.500

 33.500 .000

 

 

2,311.500 $.00 $77,435.25

0706 165-0112     MAINTENANCE OF STONE FILTER BERM LF  971.000 1,932.000

 8.750 .000

 

 

1,932.000 $.00 $16,905.00

Category Amount: $0.00 $94,340.25

Category Number: 0030 DRAINAGE

0766 500-3800     CLASS A CONCRETE, INCL REINF STEEL CY  5.000 5.350

 966.000 .000

 

 

5.350 $.00 $5,168.10

Category Amount: $0.00 $5,168.10

Category Number: 0010 ROADWAY

0856 430-0200     PLAIN PC CONC PVMT, CL 1 CONC, 10 INCH THKSY  241,200.000 181,371.627

 38.250 30,383.837

 

 

211,755.464 $1,162,181.77 $8,099,646.50

Category Amount: $1,162,181.77 $8,099,646.50

Category Number: 0030 DRAINAGE

0866 660-0808     SAN SEWER PIPE, 8 IN, DUCTILE IRON LF  580.000 697.000

 42.250 .000

 

 

697.000 $.00 $29,448.25

Category Amount: $0.00 $29,448.25

Category Number: 0010 ROADWAY

0906 670-7000     STEEL CASING - LF  790.000 790.500

 68.750 .000

16 IN

 

790.500 $.00 $54,346.88



Georgia Date:

User: krender Department of Transportation Page 11 of 11

Pay Period: 08/01/2016

to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0032

09/08/2016

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0981 208-0200     ROCK EMBANKMENT CY  5,000.000 5,463.945

 39.250 .000

 

 

5,463.945 $.00 $214,459.84

1031 550-3436     SAFETY END SECTION 36 IN, SIDE DRAIN, 4:1 SLOPEEA  2.000 4.000

 1160.000 .000

 

 

4.000 $.00 $4,640.00

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -358,302.810

 1.000 67,377.700

(IN# 1)

                                                            

-290,925.110 $67,377.70 ($290,925.11)

9080 318-3000     AGGR SURF CRS TN  .000 1,178.940

 18.500 61.170

                                                            

                                                            

1,240.110 $1,131.65 $22,942.04

Category Amount: $68,509.35 $5,463.65

Project Total Amount: $2,174,002.37 $34,160,820.81


